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This $362.6 million Lesotho Compact is designed to provide strategic investments to increase the availability of water for 

households and industrial use, rehabilitate health infrastructure, and remove barriers to foreign and local private sector 

investment.  The Compact also includes a strategic investment designed to test viable wetland and watershed manage-

ment and conservation approaches.

COMPACT GOAL

Compact Signing Date July 23, 2007
Entry Into Force September 17, 2008
Compact End Date September 17, 2013
Estimated Program Beneficiaries 1,041,422
Est. Increase in Household Income $376 Million
Compact Total $362.6 Million
Amount Committed $88.6 Million (25%) 
Amount Disbursed $35.5 Million (10%)

45%  Water Project $164

34%   Health Project $122.4

10%  Private Sector Development Project $36.5
2% Monitoring and Evaluation $7.8

9% Program Administration and Control $31.8

COMPACT AT A GLANCE % OF TOTAL COMPACT COST (MILLIONS USD)

Water Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$164 million $30.1 million $10.2 million

This project is aimed at improving the water 
supply for industrial and domestic needs 
by providing essential infrastructure to 
deliver water to current and future industrial 
projects, and by providing water system 
upgrades. The project is also designed to 
enhance rural livelihoods through improved 
watershed management.

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

236,874 $173 million
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Metolong Dam Bulk Water Conveyance System

Metalong Dam Program Mgmt. Unit

Urban & Peri-Urban Water Infrastructure

WASA Proj. Implementation Unit

Rural Water Supply & Sanitation Infrastructure

Wetlands Restoration & Conservation

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Reduce school days lost due to water 
borne diseases by 50% from 24 days 
to 12 days, increase the number of 
Rural Households with access to 
improved latrines and improved water 
supply, and deliver reliable water 
services to urban and peri-urban 
households.   Pilot test wetland 
restoration and community-based 
conservation strategies to contribute 
to Lesotho’s future larger scale conser-
vation efforts

Contract awarded for the water treat-
ment plant and related infrastructure. 
Draft IFB for first urban/peri-urban 
project under review. Sixteen contracts 
awarded for construction of rural 
water supply systems.

Metolong Resettlement Action Plan 
drafted for areas to be impacted by 
Advance Works Phase 2, including the 
area to be affected by water treatment 
works.

The Wetlands Restoration project 
team has developed a comprehensive 
website:  http://www.wetlands.org.ls/ 

Metolong Act has been passed.

Project Preparation Project Implementation
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Health Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$122.4 million $22.3 million $7.8 million

This project is designed to mitigate the 
negative economic impacts of poor maternal 
health, HIV/AIDS, tuberculosis (“TB”) and 
other diseases by substantially strengthening 
the Lesotho’s health care infrastructure and 
human resources for health capacity.

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

752,003 $142 million
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Health Care Center Infrastructure

ART Clinic Infrastructure

Central Lab Infrastructure

Blood Transfusion Center
Nat’l Health Training

College Dormitory Infrastructure

Health Systems Intervention

Medical Waste Management

Health PIU

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Renovate up to 138 health centers and 
14 out-patient departments 

Strengthen and mainstreaming HIV/
AIDS and TB services
Construct a new central lab and blood 
facility
Strengthen health systems and im-
proving medical waste management. 

All 5 health construction contracts 
have been awarded for health center, 
out-patient department, lab, blood 
center and dormitory construction/
renovation.  A national medical waste 
management strategy has been ap-
proved. The 2010/2011 annual project 
milestone related to GoL budgeting 
for health recurrent costs was met in 
August 2010.

Construction was completed in June 
on the Domiciliary Health Clinic and 
handed over to GOL.
A computer teaching lab was estab-
lished and opened at the National 
Health Training College for nurse and 
lab tech education.

Private Sector Development
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$36.5 million $13 million $3.8 million

This project is designed to increase private 
sector economic activity in Lesotho by 
improving access to credit, reducing 
transaction costs and increasing the 
participation of women in the formal 
economy.

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

368,319 $60 million
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Civil Legal Reform

National ID/Credit Bureau

Land Admin. Reform

Payment & Settlement Sys.

Gender Equality in Econ. Rights

PRESENT

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Support production and issuance of 
national ID cards and establish a credit 
bureau;
Implement an automated payments 
system; 
Implement land administration re-
forms where up to 55,000 land parcels 
are regularized and registered.
Implement civil legal system reforms, 
including a functioning Commercial 
Court that will allow for commercial 
cases to be reduced from 143 to 50 
per year
Implement program promoting gen-
der equality in economic rights.

Contracts have been awarded for the 
Automated Clearing House, Smart 
Card, and National ID Card activities.
3,471 people participated in gender 
equality public outreach events.

The Land Act 2010 with land reform 
has been passed with regulations to 
implement the Act being drafted and 
expected to be enacted in Q9. The 
Land Administration Authority Act was 
passed to establish a modernized land 
administration system. Urban Land 
Regularization results: adjudication 
data gathering completed for 2,016 
urban parcels; 125 land parcel surveys 
completed. Rural Land Inventory 
results: field investigations and inven-
tory mapping completed for 3,425 
rural parcels. 
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These estimates are based on the best, currently available information and may be updated if new and reliable data become available.

MCC defines beneficiaries as all members of a household who stand to see an increase in its income.  Beneficiaries are counted only once in the total beneficiary count even if they benefit from more than 
one project, so the total beneficiary count may be different than the sum of the different project beneficiary counts.  MCC estimates and reports expected beneficiaries when sufficiently reliable data exists to 
support the estimation. If such evidence is lacking, no estimation is attempted.

Total benefits expected from a project are obtained from the ERR analysis MCC conducts during due diligence. Beneficiary counts, although consistent with benefit streams identified in the economic analy-
sis, are not necessarily derived from these models.  Calculating the amount of benefit per beneficiary is therefore not appropriate and can be misleading.

Project Preparation: For Infrastructure projects this includes assessments and feasibility, detailed project planning and design, and competitive procurement. For other projects, this includes training, collect-
ing baseline data, public outreach, selecting beneficiaries or target area and revising project methodology accordingly, procurement, contracting of project managers, and project pilots.
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